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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

Ironworkers Rob Martell and Barry Rothman continue work on Test Rigs #5 through #11, by adding
sandbags to the south side of the test rigs (only complete work at Test Rig #5, with partial work at Test Rig
#6), adding nuts and washers to the anchor rods for the guide angles (note: not final tension yet), and
cutting off the excess length of the concrete anchors for the test rigs and guide angles. Laborer Carlos
(Pedro) Garcia starts grouting under the test rig feet with help from the ironworkers (there is only one
laborer available today for this operation, so the ironworkers help him with moving materials and mixing
grout). Today’s grout placement work is at Test Rigs 5, 6, 7, and 8 (4 of 7 test rigs completed today). The
shift is 0700 to 1730, for 10 hours, with the last 2 hours being 1.5x OT.

The grout used for the test rig feet is Masterflow 928. The material is in bags (not supersack) and is mixed
in partial bucket (plastic 5 gallon buckets) batches.

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the office and field on CCO
314 issues. Today is Paul Fikse’s last day on the job.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is used. One (1) Kubota cart (ironworkers) is also used for part of the day. They use a
small compressor (2 hp, 115 psi) – no ID.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use.

See Victor Altamirano diary for labor/equipment details, including the agreed extra work with ABF per a
signed Extra Work Order with ABF for CCO 314 work.

VGO is not on site today, but they are working at their home office in Oregon on setting up the computer
for recording, displaying, and presenting the data from the 7 test rigs currently being assembled by ABF on
site.
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